
Attachment 3 
Schedule of Activities in the Five Watersheds 

Item 17A - December 2003 

Watershed Task Categoty Dates: Assigned Due Revbed-Due Completed 

Elk River Time Schedule Order Not Recommended 05-Dec-02 

Cease and Desist Order Not Recommended 05-Dec-02 

Monitoring - TMDL (Pacific Lumber) Board Order 01-Aug-02 

Monitoring - TMDL (Simpson Resource Mngt Co.) Cooperative Program 12-Nov-02 

Technical Report RequesWRestoration Feasibility Alternatives EO Order 12Jun-02 21-Jun-02 21-Jun-02 

CAOMlatershed Restoration Plan. Elk River EO Order 24Jui-02 01-Aug-02 01-Aug-02 

WDRs, Annual Revision, Elk River Board Order Ol-Sep-02 07-Nov-02 24Jan-03 24-Jan-03 

CAO . Elk River Report Review 05-Aug-02 14-Mar-03 01-May-03 

TMDL, Elk River ., TMDL Drafting 23-Mar42 01-Aug-03 01-Mar-04 

CAO Workplan, Elk River Workpian approval 20-Mar43 15-Oct-03 

WDRs. Elk River WDR Implementation 07-Nov-02 07-Nov-07 24-Jan-08 

Freshwafer Creek Time Schedule Order Not Recommended 

MRP THP 201, Freshwater Creek (Pacific Lumber) Cooperative Program 

Monitoring - TMDL (Pacific Lumber) Cooperative Program 

MRP THP 027, Ryan Creek (Simpson Resource Mngt Co.) Cooperative Pmgram 

Monitoring - TMDL (Simpson Resource Mngt Co.) Board Order 

Technical Report RequesWRestoration Feasibility Alternatives EO Order 

Technicel Coordinating Meeting. Freshwater Creek Meeting 

CAOMlatershed Restoration Plan, Freshwater Creek Potential Order 

WDRs, Freshwater Creek WDR Drafting 

MRP THP 027. Ryan Creek (Simpson Resource Mngt Co.) MRP Implementation 

TMDL, Freshwater Creek TMDL Drafting 

MRP THP 201, Freshwater Creek (Pacific Lumber) 

WDRs. Freshwater Creek 

MRP Implementation 

WDR Implementation 

Bear Creek Waste Discharge RequirementsNYaiver 
Report of Waste Discharge Request 

Monitoring - WDRs 

Cease and Desist Order 

Not Recommended 05-Dee02 

Not Recommended 05-Dee02 

Not Recommended 05-Dec-02 

Not Recommended 05-Dec-02 
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Watershed Task Categoty Dates: Assigned Due Revised-Due Completed 

Bear Creek Time Schedule Order Not Recommended 05-Dec-02 
Technical Report RequesVRestoration Feasibility Alternatives EO Order 05-Dec-02 23-Jan-03 15-Apr-03 31-Jan-03 

Technical Coordinating Meeting, Bear Creek Meeting 05-Dec-02 10-Mar-03 19-May-03 17-Nov-03 

CAONVatershed Restoration Plan, Bear Creek Potential Order 05-Dec-02 24-Mar-03 023un-03 

Monitoring - THP, Bear Creek Not Recommended 05-Dec-02 01 Jul-03 

Monitoring - Trend, Bear Creek Drafted, sent to PL 05-Dee02 01-Jul-03 07-Nov-03 

TMDL, Bear Creek TMDL Draffing 23-Mar-02 31-Dee05 

Jordan Creek Report of Waste Discharge Request Not Recommended 
Monitoring - WDRs Not Recommended 

Waste Discharge RequirementsNVaiver Not Recommended 

Time Schedule Order Not Recommended 

Technical Report RequesURestoration Feasibility Alternatives EO Order 

Technical Coordinating Meeting, Jordan Creek Meeting 
i 

CAONVatershed Restoration Plan, Jordan Creek Potential Order 

Monitoring - THP, Jordan Creek Not Recommended 

Monitoring -Trend. Jordan Creek Drafled, sent to PL 

TMDL, Jordan Creek TMDL Drafling 

st it^ Creek Time Schedule Order Not Recommended 
Monitoring - WDRs Not Recommended 

Waste Discharge RequirementsNYaiver Not Recommended 

Report of Waste Discharge Request Not Recommended 

Technical Report RequesURestoration Feasibility Alternatives EO Order 

Technical Coordinating Meeting, Stitz Creek Meeting 

CAONVatershed Restoration Plan, Stitz Creek Potential Order 

Monitoring - THP, Stitz Creek Not Recommended 

Monitoring -Trend. Stitz Creek Drafted, sent to PL 

TMDL. Stitz Creek TMDL Drafting 

~i~~ watersheds Technical Information Request 

Engage working group for P-ll & TOR 

Sensitive Watershed Nomination - Elk River 

Collaborate wth HCP signatoly agencies 

GIS assistance and training by Panel 

Five Motions 24-Jan-03 01-Mar-03 

Five Motions 24Jan-03 27-Mar-03 

Five Motions 

Five Motions 

Five Motions 


